
United States Enviromnental Protection Agency -Region 2 
Response and Prevention Branch 
2890 Woodbridge Ave, MS 211 

Edison, New Jersey 08837 
CERCLA Removal Action Dail Work Order 

Falls Boulevard Site 
Pa e 1 of 1 

September 8 through September 12, 2016 

Personnel Anthodzed (Daily Hours) 

Hrs Descr lOll 

10 Field Accountant 
2 10 T&D Coordinator 
3 10 Health & Safety 

Equipment and Expendable Materials Authorized 

Description 
185 CFM air compressor with 300 foot air house 
Air Compressor-100 psi 

Canopy-10x10 

300 linear feet of 6 foot chain link fence with base plates, 

Core Drill 

5K Generator 

Jack Hammer-60 lb 
Fork Lift- te-clce--sc_o_pc-ic-6cc0c:O-:c0-:clb:-oc:cff:-I-.o-a-=d~~~~~~~~~~~ 

Car port canopy for Decon Tent 

Cubic Yard Boxes/Super sacks- 100 each 

Exhaust fans for GNBC air system 

Expendable Inventory (PPE, Poly rolls, Liner bags, Level C 
respirator radioactive 
Mini Excavator-

Pressure Washer- 2500-<3000 psi 

Office Chairs 

Office Trailer Large (8'*40') 

Office Trailer Small (8'x 20') Crew & Instmment 

60k lbs-65k lbs Excavator with thumb 

Qty 
0 GES Vehicle (4 pickup trucks) 

Forklift- walkie, (Pallet Jack) 

PI 

Skid Steer Attachment: Bmsh Hog 

Skid Steer Attachment: Bucket 

Skid Steer Attachment: Forestry 

Skid Steer Attachment: Forks 

Skid Steer Attachment: Grapple Bucket 

Skid Steer Attachment: Sweeper 

Storage Conex Container ( 40') 

Trailer Generator-40 KW 

Wash Stand 

\Vireless Internet Router 

Wood Chipper 

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review. 

2. T&D Coordinator authorized Off-Site hours to finalize T&D Bid. 

3. RM authorized off-site hours. 

4. RM schedule roll off container delivery for excavated material storage (until awarded T &D takes over). 

5. Continue removal of trees in Area 5 and properly stage in Area 1 (DBA Rates). 

6. Finish removal of material in GNBC Office Area as per survey mark out. 

7. Initiate removal of contaminated material in Area 5 and safely transfer to staging container (DBA Rates). 

Qty 
4 

2 

8. Obtain shop vacuum, order plastic sample jars, obtain three tables (24x48") and 160 or 180 liters liquid nitrogen tank and Cutoff Wheel (4 Y2 inches, 7/8 inch 

Arbor, 3/64 inch thickness) 

9. Research cost/availability of additional equipment: roll-offtruck, compactor and plate compactor 

10. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day). 

OSC needs to be notified when off-site hours worked & for what specific task. Extended work hours authorized as needed and will be listed in next DWO. 

I certify that the above work is ordered and authorized by the contractor in the 
performance of the above cited delivery order. 
Signature of OSC 

I acknowledge receipt of this work order 

Signature of Contractor's Representative 


